
Idaho ‐ WIOA State Plan

Week beginning on Monday
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State Plan Element # Description Status
Collective Elements
II Strategic Elements
II.a  Analysis 

II.a.1.A: i ‐ iii Economic and Workforce Analysis Drafted
II.a.1.B: i ‐ ii Workforce Analysis Drafted
II.a.1.B: iii Education and Skills Levels of Workforce Drafted
N/A Overview of Disabilities Drafted
II.a.1.B.iv "Skill Gaps" Drafted
II.a.2 Workforce Activities Analysis Drafted

II.b Vision and Goals

II.b.1 Vision Drafted
II.b.2 Goals In progress
II.b.3 Performance Goals (Due end of December) In progress
II.b.4 Assessment Drafted

II.c State Strategy
II.c.1 Strategies to Implement In progress
II.c.2 Strategies for Alignment In progress

III Operational Elements
III.a State Strategy Implementation
III.a.1 State Board Functions
III.a.2.A Implementation of State Strategy
III.a.2.B Alignments with Activities outside the Plan
III.a.2.C Coordination, etc. of Services to Indivuals
III.a.2.D Coordination, etc. of Services to Employers
III.a.2.E Partner Engagement with Educational Institutions
III.a.2.F Leveraging resources
III.a.2.G Improving Access to Postsecondary Credentials
III.a.2.H Coordinating with Economic Development

III.b State Operating Systems and Policies
III.b.1.A State Operating Systems and Policies Drafted
III.b.1.B Data collection Drafted
III.b.2 State Policies
III.b.3.A State Agency Organization
III.b.3.B State Board
III.b.4.A Assessment of Core Programs
III.b.4.B Assessment of One‐Stop
III.b.4.C Previous Assessment Results
III.b.5.A‐C Distribution of Funds for Core Programs
III.b.6.A Data System Alignment Drafted
III.b.6.B Assessment of Participants Post‐Program Success Drafted
III.b.6.C Use of UI Wage Record Data Drafted
III.b.6.D Privacy Safegaurds Drafted
III.b.7 Priority of Service For Veterans In progress
III.b.8 Addressing the Accessibility of the One‐Stops In progress

IV Coordination with Combined State Plan Programs
V Common Assurances

Program ‐ Specific Elements (Due end of December)

Idaho WIOA Combined State Plan ‐ General Timeline
Mid ‐ November: Combined Elements Drafted

Mid‐December: Combined Elements Finalized, Submitted to Council for review

Late‐December: Program Specific Elements drafted (including program plans and program performance)

Late December: State Targets drafted, sent to council

January: Council meeting, Combined State Plan approved

February: Plan released for public comment

March: Plan submitted to US DOL and US DOE for approval

Idaho WIOA Combined Plan Elements ‐ Scope of Work


